

Prior...	Task Name	Start Date	End Date	Assigned To	Status	% Done	Durati...	Pre	Jan 9	Jan 16	Jan 23	Jan 30	Feb 6	Feb 13
	20220111-ADV-PhilanReport-BRO-LD	01/14/22	02/15/22			34%	23d		[Gantt Bar: 34% complete]					
	- Start date	01/14/22	02/07/22			78%	17d		[Gantt Bar: 78% complete]					
!	Content to Publications	01/14/22	02/07/22	K Kristle	In Progress	78%	17d		[Gantt Bar: 78% complete]					
	- Design round 1	01/14/22	01/20/22	LD Liana De		43%	5d		[Gantt Bar: 43% complete]					
	Design Layout	01/14/22	01/18/22	Liana	In Progress	60%	3d		[Gantt Bar: 60% complete]					
!	Concept to Client for review	01/18/22	01/20/22	K Kristle	In Progress	25%	3d		[Gantt Bar: 25% complete]					
!	- Round 1 revisions	01/24/22	01/28/22				5d		[Gantt Bar]					
	Round 1 revisions to Design	01/24/22	01/26/22	LD Liana De			3d		[Gantt Bar]					
	Round 2 revisions to Client	01/26/22	01/28/22	K Kristle			3d		[Gantt Bar]					
	- Round 2 revisions	01/28/22	02/03/22				5d		[Gantt Bar]					
	Round 2 revisions to Design	01/28/22	02/01/22	LD Liana De			3d		[Gantt Bar]					
	Round 2 revisions to Client	02/01/22	02/03/22	K Kristle			3d		[Gantt Bar]					
	- Sign-off, collect file send to print	02/04/22	02/04/22				1d		[Gantt Bar]					
	Sign-off secured	02/04/22	02/04/22				1d		[Gantt Bar]					
	Collect File send to print after Jess gives it a quick proof	02/04/22	02/04/22	JS Jessica S			1d		[Gantt Bar]					
	- Files to Vendor	02/04/22	02/10/22				5d		[Gantt Bar]					
	Files to Vendor	02/04/22	02/10/22	LD Liana De			5d		[Gantt Bar]					
	Printer Proof	02/08/22	02/08/22	M mrichard			1d		[Gantt Bar]					
	Project on Press	02/08/22	02/14/22				5d		[Gantt Bar]					
	- Drop in Mail	02/14/22	02/15/22				2d		[Gantt Bar]					
	Drop in mail	02/14/22	02/15/22				2d		[Gantt Bar]					
	Complete	02/15/22	02/15/22				0		[Gantt Bar]					